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PROJECT SCHEDULE OVERVIEW

Design Phase and

Preconstruction Activities '————————-'

Utility Relocation

Construction Phase*

PUBLIC INVOLVEMENT OPPORTUNITIES*

Public Involvement Kick-off
Meetings

Public Meetings to Obtain Input
on ~60 Percent Design Plans

Public Meetings to Share

Final Plans, Present
Construction Information and
Introduce Construction Managers

Pecos, Salt River

-l and I-10 Segments
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*Notes:

Center
Segment
1. Preliminary Schedule — Subject to Change.

2. Due to the nature of the design-build project delivery method being used for the South Mountain Freeway Project and the fact that it is a 22-mile project, construction activities will occur in multiple locations
within each construction segment during the construction phase.
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